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ESTIMATE RUN 02/28/2002

ESTIMATE SUMMARY 16:44:03

CONTID: C11838         ESTIMATE NO: 0020 FINL 1994

PCN: 11838-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WHITEWATER-EAST PERCENT TIME:

PROJECT NO: SP 0501-037                   

WHITEWATER-EAST

NAME OF ROAD: U.S. 50

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 02/28/2002 DATE TIME STARTED 05/10/1999

556 STRUTHERS AVENUE DATE LET 04/01/1999 DATE WORK BEGAN 05/10/1999

 DATE AWARDED 04/16/1999 DATE TIME STOPPED 07/13/2000

 DATE CONTRACT EXECUTED 04/16/1999 DATE ACCEPTED 07/13/2000

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/10/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,044,264.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,416,695.85 NON-PARTICIPATING -2,064.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.32

WORK DAYS

WORK DAYS

100.00%

6.76

-2,064.45

-2,064.45

7,935.55

$

$

$

$

34,500.00

8,009,757.82

8,044,257.82

0.00

8,044,257.82

0.00

0.00

8,044,257.82

0.00

AMOUNT DUE 8,044,257.82 7,935.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,935.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

183.0 TIME ALLOW: 264

ORIG TIME ALLOW: 220
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF TREE 65.000

0.000

202-00010  
 

65.000

EACH

105.00000 6,825.0065.000

0.00

0010 *REMOVAL OF PIPE 759.000

0.000

202-00035  
 

759.000

M   

10.00000 7,590.00759.000

0.00

0015 *REMOVAL OF BARRICADE 0.000

0.000

202-00070  
 

0.000

EACH

210.00000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT 19,461.200

0.000

202-00220  
 

19,461.200

M2  

2.50000 48,653.0019,461.200

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 32,963.000

0.000

202-00240  
 

32,963.000

M2  

1.20000 39,555.6032,963.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 298.000

0.000

202-00250  
 

298.000

M2  

14.50000 4,321.00298.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00

0040 *REMOVAL OF LIGHT STANDARD 1.000

0.000

202-00700  
 

1.000

EACH

315.00000 315.001.000

0.00

0045 *REMOVAL OF GROUND SIGN 26.000

0.000

202-00810  
 

26.000

EACH

1,800.00000 46,800.0026.000

0.00

0050 *REMOVAL OF FENCE 4,729.000

0.000

202-01000  
 

4,729.000

M   

2.10000 9,930.904,729.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 381.000

0.000

202-01130  
 

381.000

M   

8.50000 3,238.50381.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF END ANCHORAGE 12.000

0.000

202-01300  
 

12.000

EACH

320.00000 3,840.0012.000

0.00

0065 REMOVAL OF CATTLE GUARD 4.000

0.000

202-01400  
 

4.000

EACH

778.00000 3,112.004.000

0.00

0070 *PLUG CULVERT 10.000

0.000

202-04001  
 

10.000

EACH

841.00000 8,410.0010.000

0.00

0075 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 1,587.000

0.000

203-00012  
 

1,587.000

M3  

21.00000 33,327.001,587.000

0.00

0080 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 286,905.000

-500.000

203-00060  
 

286,405.000

M3  

3.15000 902,175.75286,405.000

-1,575.00

0085 *MUCK EXCAVATION 21,713.000

-85.000

203-00100  
 

21,630.000

M3  

3.40000 73,535.2021,628.000

-289.00

0090 *BLADING 13.000

0.000

203-01500  
 

13.000

HOUR

92.00000 1,196.0013.000

0.00

0095 *BACKHOE 25.000

0.000

203-01510  
 

25.000

HOUR

127.00000 3,175.0025.000

0.00

0100 *BACKHOE (LANDSCAPING) 45.000

0.000

203-01515  
 

45.000

HOUR

127.00000 5,715.0045.000

0.00

0105 *DOZING 32.000

0.000

203-01550  
 

32.000

HOUR

92.00000 2,944.0032.000

0.00

0110 *TRUCK (DUMP) 39.000

0.000

203-01582  
 

39.000

HOUR

82.00000 3,198.0039.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *FRONT END LOADER (RUBBER TIRED) 26.000

0.000

203-01590  
 

26.000

HOUR

92.00000 2,392.0026.000

0.00

0120 *POTHOLING 26.000

0.000

203-01597  
 

26.000

HOUR

140.00000 3,640.0026.000

0.00

0125 *STRUCTURE EXCAVATION C.M.O. #2 5,780.000

0.000

206-00000  
 

5,780.000

M3  

16.50000 95,370.005,780.000

0.00

0130 *STRUCTURE BACKFILL (CLASS 1) CMO #2 1,198.000

0.000

206-00100  
 

1,198.000

M3  

26.00000 31,148.001,198.000

0.00

0135 *STRUCTURE BACKFILL (CLASS 2) CMO #2 1,932.000

0.000

206-00200  
 

1,932.000

M3  

14.00000 27,048.001,932.000

0.00

0140 *WETLAND TOPSOIL 144.000

0.000

207-00305  
 

144.000

M3  

6.40000 921.60144.000

0.00

0145 *STOCKPILE WETLAND TOPSOIL 144.000

0.000

207-00310  
 

144.000

M3  

3.40000 489.60144.000

0.00

0150 SILT FENCE 1,868.000

0.000

208-00020  
 

1,868.000

M   

3.20000 5,977.601,868.000

0.00

0155 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

0.000

L S 

9,500.00000 0.000.000

0.00

0160 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 5.000

0.000

209-00601  
 

5.000

M3  

75.00000 375.005.000

0.00

0165 RESET MAILBOX STRUCTURE 12.000

0.000

210-00010  
 

12.000

EACH

210.00000 2,520.0012.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *RESET BARRICADE 0.000

0.000

210-00070  
 

0.000

EACH

210.00000 0.000.000

0.00

0175 *RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

155.00000 620.004.000

0.00

0180 RESET SIGN PANEL 4.000

0.000

210-00815  
 

4.000

EACH

315.00000 1,260.004.000

0.00

0185 *SEEDING (NATIVE) 20.000

0.000

212-00006  
 

20.000

HA  

600.00000 12,000.0020.000

0.00

0190 *MULCHING (WEED FREE) 20.000

0.000

213-00003  
 

20.000

HA  

844.00000 16,880.0020.000

0.00

0195 *MULCH TACKIFIER 3,318.000

0.000

213-00061  
 

3,318.000

KG  

3.90000 12,940.203,318.000

0.00

0200 EROSION BALES 710.000

0.000

213-01000  
 

710.000

EACH

12.00000 8,520.00710.000

0.00

0205 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0210 *MONITORING TECHNICIAN 9.500

0.000

250-00050  
 

9.500

HOUR

70.00000 665.009.500

0.00

0215 *HEALTH AND SAFETY OFFICER 7.000

0.000

250-00110  
 

7.000

HOUR

150.00000 1,050.007.000

0.00

0220 *MATERIAL SAMPLING AND DELIVERY 2.000

0.000

250-00120  
 

2.000

EACH

115.00000 230.002.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *AGGREGATE BASE COURSE (CLASS 3) CMO #2 124,434.090

0.000

304-03000  
 

124,434.090

T   

5.70000 709,274.31124,434.090

0.00

0230 *AGGREGATE BASE COURSE (CLASS 6) 42,673.750

0.000

304-06000  
 

42,673.750

T   

10.00000 426,737.5042,673.750

0.00

0230 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0230 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0235 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,095.360

0.000

403-00720  
 

2,095.360

T   

63.00000 132,007.682,095.360

0.00

0240 *HOT BITUMINOUS PAVEMENT (GRADING SX) (109) 69,110.130

0.000

403-35400  
 

69,110.130

T   

21.00000 1,451,312.7369,110.130

0.00

0240 MATERIAL ALLOWANCE 300B BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE 300B BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE 300B BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0245 ASPHALT CEMENT PERFORMANCE GRADE (PG 70-34) 1,532.530

0.000

411-03344  
 

1,532.530

T   

234.00000 358,612.021,532.530

0.00

0250 ASPHALT CEMENT PERFORMANCE GRADE (PG 52-28) 2,675.038

0.000

411-03351  
 

2,675.038

T   

145.00000 387,880.512,675.038

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 110,078.796

0.000

411-10255  
 

110,078.796

L   

0.25000 27,519.70110,078.796

0.00

0260 *CONCRETE PAVEMENT (300 MM) (REINFORCED) 18.000

0.000

412-01215  
 

18.000

M2  

67.00000 1,206.0018.000

0.00

0265 *GEOTEXTILE (DRAINAGE) (CLASS A) CMO #2 13,481.800

0.000

420-00110  
 

13,481.800

M2  

2.00000 26,963.6013,481.800

0.00

0270 *GEOTEXTILE (SEPARATOR) (CLASS A) 32,085.090

0.000

420-00130  
 

32,085.090

M2  

1.30000 41,710.6232,085.090

0.00

0275 *RIPRAP (300 MM) 244.000

0.000

506-00212  
 

244.000

M3  

89.00000 21,716.00244.000

0.00

0280 *CONCRETE CLASS D (BOX CULVERT) 61.200

0.000

601-03030  
 

61.200

M3  

247.00000 15,116.4061.200

0.00

0285 *REINFORCING STEEL (EPOXY COATED) 4,572.550

0.000

602-00020  
 

4,572.550

KG  

1.30000 5,944.324,572.550

0.00

0290 *450 MM REINFORCED CONCRETE PIPE 285.000

0.000

603-01180  
 

285.000

M   

119.00000 33,915.00285.000

0.00

0295 *600 MM REINFORCED CONCRETE PIPE CMO #2 1,101.000

0.000

603-01240  
 

1,101.000

M   

137.00000 150,837.001,101.000

0.00

0300 *750 MM REINFORCED CONCRETE PIPE 80.000

0.000

603-01300  
 

80.000

M   

167.00000 13,360.0080.000

0.00

0305 *900 MM REINFORCED CONCRETE PIPE 78.000

0.000

603-01360  
 

78.000

M   

203.00000 15,834.0078.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 *1200 MM REINFORCED CONCRETE PIPE 144.000

0.000

603-01480  
 

144.000

M   

267.00000 38,448.00144.000

0.00

0315 *450 MM REINFORCED CONCRETE END SECTION 21.000

0.000

603-05018  
 

21.000

EACH

420.00000 8,820.0021.000

0.00

0320 *600 MM REINFORCED CONCRETE END SECTION CMO #2 53.000

-5.000

603-05024  
 

48.000

EACH

473.00000 22,704.0048.000

-2,365.00

0325 *750 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05030  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0330 *900 MM REINFORCED CONCRETE END SECTION 4.000

0.000

603-05036  
 

4.000

EACH

867.00000 3,468.004.000

0.00

0335 *450 MM CORRUGATED STEEL PIPE 62.000

0.000

603-10180  
 

62.000

M   

63.00000 3,906.0062.000

0.00

0340 *INLET TYPE C (2 M) CMO #2 15.000

0.000

604-00305  
 

15.000

EACH

1,630.00000 24,450.0015.000

0.00

0345 *INLET TYPE C (4 M) 3.000

0.000

604-00310  
 

3.000

EACH

2,050.00000 6,150.003.000

0.00

0350 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 247.000

0.000

606-00301  
 

247.000

M   

42.00000 10,374.00247.000

0.00

0355 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

788.00000 2,364.003.000

0.00

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0365 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0370 *END POST 62.000

0.000

607-00005  
 

62.000

EACH

132.00000 8,184.0062.000

0.00

0375 *CORNER AND LINE BRACE POST 31.000

0.000

607-00010  
 

31.000

EACH

147.00000 4,557.0031.000

0.00

0380 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 4,139.000

556.870

607-01100  
 

4,695.870

M   

7.30000 34,279.854,695.870

4,065.15

0385 *4.8 METER GATE 3.000

0.000

607-60116  
 

3.000

EACH

210.00000 630.003.000

0.00

0390 *4.8 METER CATTLE GUARD 9.000

0.000

611-00016  
 

9.000

EACH

10,500.00000 94,500.009.000

0.00

0395 *5.4 METER CATTLE GUARD 1.000

0.000

611-00018  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0400 *6 METER CATTLE GUARD 2.000

0.000

611-00020  
 

2.000

EACH

13,000.00000 26,000.002.000

0.00

0405 *7.8 METER CATTLE GUARD 2.000

0.000

611-00026  
 

2.000

EACH

18,000.00000 36,000.002.000

0.00

0410 *DELINEATOR (TYPE I) 190.000

0.000

612-00001  
 

190.000

EACH

15.00000 2,850.00190.000

0.00

0415 *DELINEATOR (TYPE II) 150.000

0.000

612-00002  
 

150.000

EACH

15.00000 2,250.00150.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0420 *DELINEATOR (TYPE III) 18.000

0.000

612-00003  
 

18.000

EACH

16.00000 288.0018.000

0.00

0425 *19 MM ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

M   

31.00000 0.000.000

0.00

0430 *50 MM ELECTRICAL CONDUIT (PLASTIC) 581.000

0.000

613-01200  
 

581.000

M   

33.00000 19,173.00581.000

0.00

0435 *DIRECT-BURIAL CABLE 255.000

0.000

613-05000  
 

255.000

M   

11.00000 2,805.00255.000

0.00

0440 *LIGHT STANDARD ALUMINUM (12.2 METER) 4.000

0.000

613-30400  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

0445 *CONCRETE FOUNDATION PAD 4.000

0.000

613-40000  
 

4.000

EACH

737.00000 2,948.004.000

0.00

0445 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0450 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

420.00000 1,680.004.000

0.00

0455 *SIGN PANEL (CLASS I) 57.920

0.000

614-00011  
 

57.920

M2  

200.00000 11,584.0057.920

0.00

0460 *SIGN PANEL (CLASS II) 4.140

0.000

614-00012  
 

4.140

M2  

230.00000 952.204.140

0.00

0465 *SIGN PANEL (CLASS III) 7.560

0.000

614-00013  
 

7.560

M2  

260.00000 1,965.607.560

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0470 *STEEL SIGN POST (U-2) 27.000

0.000

614-00200  
 

27.000

M   

42.00000 1,134.0027.000

0.00

0475 *STEEL SIGN POST (W 150X18) 8.000

0.000

614-00612  
 

8.000

M   

89.00000 712.008.000

0.00

0480 *STEEL SIGN POST (50 MM ROUND) 225.000

0.000

614-01502  
 

225.000

M   

36.00000 8,100.00225.000

0.00

0485 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 32.000

0.000

614-01552  
 

32.000

M   

94.00000 3,008.0032.000

0.00

0490 *CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

2.000

EACH

630.00000 1,260.002.000

0.00

0495 1200 MM TRASH GUARD 2.000

0.000

616-30048  
 

2.000

EACH

525.00000 1,050.002.000

0.00

0500 DN150 PLASTIC PIPE 97.000

0.000

619-50480  
 

97.000

M   

42.00000 4,074.0097.000

0.00

0505 DN250 PLASTIC PIPE 62.000

0.000

619-50800  
 

62.000

M   

63.00000 3,906.0062.000

0.00

0510 DN300 PLASTIC PIPE 0.000

0.000

619-50960  
 

0.000

M   

84.00000 0.000.000

0.00

0515 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

135,000.00000 135,000.001.000

0.00

0520 *CONSTRUCTION SURVEYING (HOURLY) CMO #2 300.250

0.000

625-00001  
 

300.250

HOUR

95.00000 28,523.75300.250

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0525 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

450,000.00000 450,000.001.000

0.00

0530 *PAVEMENT MARKING PAINT 2,198.860

0.000

627-00001  
 

2,198.860

L   

5.20000 11,434.072,198.860

0.00

0535 *EPOXY PAVEMENT MARKING 1,892.700

0.000

627-00005  
 

1,892.700

L   

18.00000 34,068.601,892.700

0.00

0540 *SURVEY MONUMENT (TYPE 1) 7.000

0.000

629-01001  
 

7.000

EACH

210.00000 1,470.007.000

0.00

0545 *SURVEY MONUMENT (TYPE 3) 0.000

0.000

629-01003  
 

0.000

EACH

315.00000 0.000.000

0.00

0550 *FLAGGING 8,523.000

0.000

630-00000  
 

8,523.000

HOUR

17.50000 149,152.508,523.000

0.00

0555 *TRAFFIC CONTROL SUPERVISOR 306.000

0.000

630-00002  
 

306.000

DAY 

290.00000 88,740.00306.000

0.00

0560 *TRAFFIC CONTROL INSPECTION 124.000

0.000

630-00007  
 

124.000

DAY 

105.00000 13,020.00124.000

0.00

0565 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

315.00000 1,260.004.000

0.00

0570 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 17.000

0.000

630-80336  
 

17.000

EACH

420.00000 7,140.0017.000

0.00

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000

0.000

630-80341  
 

16.000

EACH

105.00000 1,680.0016.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000

0.000

630-80342  
 

79.000

EACH

130.00000 10,270.0079.000

0.00

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000

0.000

630-80343  
 

10.000

EACH

157.00000 1,570.0010.000

0.00

0590 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2.000

0.000

630-80344  
 

2.000

M2  

31.00000 62.002.000

0.00

0595 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

3.000

0.000

630-80357  
 

3.000

EACH

2,600.00000 7,800.003.000

0.00

0600 *PORTABLE MESSAGE SIGN PANEL 416.000

-2.000

630-80359  
 

414.000

DAY 

260.00000 107,640.00414.000

-520.00

0605 *DRUM CHANNELIZING DEVICE 436.000

0.000

630-80360  
 

436.000

EACH

53.00000 23,108.00436.000

0.00

0610 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 114.000

0.000

630-80363  
 

114.000

EACH

57.00000 6,498.00114.000

0.00

0615 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 125.000

0.000

630-80364  
 

125.000

EACH

63.00000 7,875.00125.000

0.00

0620 CONCRETE BARRIER (TEMPORARY) 223.000

0.000

630-80370  
 

223.000

M   

86.00000 19,178.00223.000

0.00

0625 *TRAFFIC CONE 400.000

0.000

630-80380  
 

400.000

EACH

11.00000 4,400.00400.000

0.00

0630 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0635 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A PARTNERING 3,438.810

-1,109.870

700-70011  
 

2,328.940

F A 

1.00000 2,328.942,328.940

-1,109.87

0645 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 F/A QUALITY INCENTIVE PAYMENT 107,253.420

0.000

700-70025  
 

107,253.420

F A 

1.00000 107,253.42107,253.420

0.00

0655 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0661 F/A UNIFORMED TRAFFIC CONTROL (COLO STATE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 ADDED ITEM (MONTH)/ MCR #1 LINE #1 SPEED MONITOR 11.000

0.000

900-00019  
 

11.000

MON 

1,100.00000 12,100.0011.000

0.00

0730 CONC CL D (BOX) PRICE ADJUSTMENT CONC.6/4/99, 
25.567RT.

3.820

0.000

601-03030  
 

3.820

M3  

185.25000 707.663.820

0.00

0735 200 MM PP UNDERDRAIN CMO #2 2,178.200

0.000

605-00080  
 

2,178.200

M   

49.50000 107,820.902,178.200

0.00

0740 ADDED ITEM (DOLLAR)/ SUPPLIMENTAL LAB LINE #2 1,400.000

0.000

900-00006  
 

1,400.000

DOL 

1.00000 1,400.001,400.000

0.00

0745 ADDED ITEM (DOLLAR)/ REMOVAL OF ELK FENCE MCR LN#3 2,205.000

0.000

900-00006  
 

2,205.000

DOL 

1.00000 2,205.002,205.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0750 ADDED ITEM (DOLLAR)/ INSTALL NEW ELK FENCE MCR LN#4 8,906.000

0.000

900-00006  
 

8,906.000

DOL 

1.00000 8,906.008,906.000

0.00

0755 ADDED ITEM (DOLLAR)/ BLLELNTONITE SMITH DITCH MCR LN#5 141.000

0.000

900-00006  
 

141.000

DOL 

1.00000 141.00141.000

0.00

0760 ADDED ITEM (DOLLAR)/ MCR LN#6 HAMBURG RUT TEST 1,600.000

0.000

900-00006  
 

1,600.000

DOL 

1.00000 1,600.001,600.000

0.00

0765 ADDED ITEM (DOLLAR)/ RESET POWER POLE MCR LN#7 1,518.000

0.000

900-00006  
 

1,518.000

DOL 

1.00000 1,518.001,518.000

0.00

0770 ADDED ITEM (DOLLAR)/ OVER WIEGHT TRUCKS -40.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

0.00

0775 ADDED ITEM (LUMP SUM)/ TRAFFIC COUNTER 1.000

0.000

900-00014  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0780 ADDED ITEM (LUMP SUM)/ MCR LINE #8  TEMP CONCRETE 
BARRIER

1.000

0.000

900-00014  
 

1.000

L S 

7,800.00000 7,800.001.000

0.00

0785 ADDED ITEM (LUMP SUM)/ RESTOCK MCR LINE #11 1.000

0.000

900-00014  
 

1.000

L S 

1,790.00000 1,790.001.000

0.00

0790 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT ON CL.I STR. 
BKFL.

-1,905.720

0.000

900-00006  
 

-1,905.720

DOL 

1.00000 -1,905.72-1,905.720

0.00

0795 ADDED ITEM (LUMP SUM)/ MCR LINE #9 VOID TESTS 1.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0800 ADDED ITEM (LUMP SUM)/ MCR LN #10 EXTRA STRAND BW 1.000

0.000

900-00014  
 

1.000

L S 

2,640.00000 2,640.001.000

0.00
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PCN: 11838-BID    ESTIMATE RUN 02/28/2002

PROJECT: SP 0501-037                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0805 ADDED ITEM (EACH)/ MCR LN #13 1200MM E.S. 4.000

0.000

900-00007  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0810 ADDED ITEM (EACH)/ MCR LN #14 CONC. COLLARS 1.000

0.000

900-00007  
 

1.000

EACH

350.00000 350.001.000

0.00

0815 ADDED ITEM (CUBIC METER)/ MCR LN #15 FLOW FILL 750MM 
EB

29.050

0.000

900-00003  
 

29.050

M3  

85.00000 2,469.2529.050

0.00

0820 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT ON KANNAH CREEK 
BOXCONC

-2,576.300

0.000

900-00006  
 

-2,576.300

DOL 

1.00000 -2,576.30-2,576.300

0.00

0825 ADDED ITEM (LUMP SUM)/ C.M.O. #6 SHOTCRETE SMITH DITCH 1.000

0.000

900-00014  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0830 ADDED ITEM (EACH)/ C.M.O. #7 RAISE 17 TY. C INLETS 17.000

0.000

900-00007  
 

17.000

EACH

1,600.00000 27,200.0017.000

0.00

0835 ADDED ITEM (LUMP SUM)/ C.M.O. #5 STABALIZE 1200MM CMP 
AT WW CBC

1.000

0.000

900-00014  
 

1.000

L S 

42,715.00000 42,715.001.000

0.00

0840 ADDED ITEM (LUMP SUM)/ MCR LINE #16 MOB 118+860 1.000

0.000

900-00014  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0845 ADDED ITEM (LUMP SUM)/ MCR LINE 17 FLOW FILL 600MM 
PIPE

1.000

0.000

900-00014  
 

1.000

L S 

5,200.00000 5,200.001.000

0.00

0850 ADDED ITEM (LUMP SUM)/ MCR LINE 18 REMOVE WINGWALLS 1.000

0.000

900-00014  
 

1.000

L S 

2,800.00000 2,800.001.000

0.00

0855 ADDED ITEM (LUMP SUM)/ MCR LINE 19 REMOVE & RESET 
600MM PIPE

1.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/
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UNIT PRICE
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0860 ADDED ITEM (EACH)/ MCR LINE 20 3.048M GATE METAL 2.000

0.000

900-00007  
 

2.000

EACH

440.00000 880.002.000

0.00

0865 ADDED ITEM (METER)/ CONC. FOR P-POSTS MCR LN 21 224.500

0.000

900-00012  
 

224.500

M   

14.00000 3,143.00224.500

0.00

0870 ADDED ITEM (EACH)/ MCR LINE #22 CHEVRONS ON BARRIER 
WALL

8.000

0.000

900-00007  
 

8.000

EACH

60.00000 480.008.000

0.00

0875 ADDED ITEM (EACH)/ MCR LINE #23 CABLES FOR CATTLE 
GUARDS

4.000

0.000

900-00007  
 

4.000

EACH

100.00000 400.004.000

0.00

0880 ADDED ITEM (DOLLAR)/ ADJUSTMENT TO COMMON CARRIER 
RATES CMO#8

2,535.180

0.000

900-00006  
 

2,535.180

DOL 

1.00000 2,535.182,535.180

0.00

CAT 7,209,477.24-1,793.727,209,484.04CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE I-03-N 

0665 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

27,000.00000 27,000.001.000

0.00

0670 *STRUCTURE EXCAVATION 2,463.000

0.000

206-00000  
 

2,463.000

M3  

16.50000 40,639.502,463.000

0.00

0675 *STRUCTURE BACKFILL (CLASS 1) 591.000

0.000

206-00100  
 

591.000

M3  

26.00000 15,366.00591.000

0.00

0680 *PERMEABLE AGGREGATE BASE COURSE CMO #2 5,866.160

-15.470

304-09020  
 

5,850.690

T   

17.50000 102,387.085,850.690

-270.73

0685 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,844.340

0.000

420-00110  
 

1,844.340

M2  

2.00000 3,688.681,844.340

0.00
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CAT NO0300 STRUCTURE I-03-N 

0690 *RIPRAP (450 MM) 506.000

0.000

506-00218  
 

506.000

M3  

68.00000 34,408.00506.000

0.00

0695 *CONCRETE CLASS D (BOX CULVERT) 1,332.754

0.000

601-03030  
 

1,332.754

M3  

247.00000 329,190.241,332.754

0.00

0700 *REINFORCING STEEL 223,448.980

0.000

602-00000  
 

223,448.980

KG  

1.10000 245,793.88223,448.980

0.00

0705 *REINFORCING STEEL (EPOXY COATED) 1,390.120

0.000

602-00020  
 

1,390.120

KG  

1.30000 1,807.161,390.120

0.00

CAT 800,280.54-270.73800,280.54CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,500.00000 15,500.001.000

0.00

0715 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0720 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

CAT 34,500.000.0034,500.00CURRENT AMT0400 $ $ $

$ 8,044,257.78-2,064.45$8,044,264.58$CURRENT AMTPROJECT TOTAL


